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Benefits: 

• Technologically improved hardware (generation 4 assets)

• From generation 1 to generation 4 machines:

- Two processors (versus one in generation 1 machines) 

- Double the memory

- More than double the disk space

- 23 percent increase in processor speed

- Enhanced graphics

• Improved system reliability

• Required for compatibility with Windows 7 rollout

• Agency input to improve billing accuracy 



Hardware Request form - All identified 2011 eligible 
devices

- Provided to agencies early to mid-February

- Schedules based on eligible refresh date and 
geographical locations

- Active and not-billed assets reported via:
 Asset management billing data
 Asset management survey

Implemented in 2011 to assist with verifying device 
and end-user information

Asset number, site location, agency and user 
contact information    
 PARS, Altiris, Active Directory, CISCO, ePO/Security



Agencies to… 

- Validate end user and address information

- Select hardware type desired for replacement 

- Indicate devices for IMAC, billing dispute

- Return Hardware Request form to AOM with any 
agency blackout dates 

- Approve schedule (or revise as required); return to 
desktop refresh team



Desktop refresh team to… 

- Schedule devices for refresh; provide agency a 
schedule for approval

- Order/ship standard devices; advise agency when 
to submit eVA request

- Begin refreshing devices
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2011 devices - eligibility by month and status

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

VDH 94 62 163 265 131 100 69 70 125 391 253 73 1796 Validating MSR data

DOC 4 2 27 17 210 146 226 399 428 136 19 52 1666 Q2-Q4 MSR pending

DMV 3 8 28 131 10 19 978 55 1 7 7 1247 MSR thin-client refresh in progress

VEC 106 9 14 19 5 1 113 76 630 973 MSR completed

DJJ 2 14 69 124 49 23 23 26 36 13 16 9 404 MSR pending

VDOT 11 34 21 21 27 9 6 33 30 23 41 72 328 Validating MSR data

DGIF 1 32 180 3 7 20 243 MSR pending

ABC 9 78 1 98 1 187 MSR pending

DSS 4 2 5 4 22 13 36 44 9 16 15 170 Partial provided; working remainder

TAX 30 5 17 6 32 90 MSR completed

DCE 1 1 4 50 2 2 7 2 3 1 4 77 MSR completed

Months
Agency MSR Status



2011 Infrastructure Schedule Overview

7



88

Exchange 2010 Deployment

Brian Snodgrass

June 8, 2011



Exchange 2010 Overview

What’s new?

• Mailbox sizes 

• Will double to 200MB for standard users; users with 500MB 
mailboxes will remain at 500MB

• 80 percent of all e-mail users will see an increase in mailbox size

• In Exchange 2010, new features allow for improved high 
availability and site resiliency

• Effects of server and storage infrastructure issues greatly reduced

• Expanded capabilities in Outlook Web Access (OWA)

• More consistent with look and feel of Outlook 2007

• New features to manage messages and folders

• Office Communicator integration
9



Enhanced Outlook Web Access View and Features

Conversation View

Instant Messaging



Exchange 2010 Schedule 

• System design and planning phase – Complete

• Development lab build-out – Complete

• Production build and validation – In progress through Aug. 2, 2011

– Production environment build-out, test and validation

– Pilot migrations

• Agency deployment and migration – Not started

– Aug. 15 – Dec. 15, 2011

11

Migrations are performed in the Exchange 
infrastructure without any need for action by

e-mail users



Exchange 2010 Testing FAQs

•Will we have to modify any of our applications that 
use mail relay services?

– No, all mail relay functions are doing so using the COV 
IronPort devices. There are no current applications 
performing mail relay off of COV Exchange. 

•What if I have applications that read e-mail from a 
resource mailbox?

– Mailbox names will not change; however agencies will need 
to confirm that applications are compatible with Exchange 
2010. 
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Preparing for Exchange 2010

What can your agency do to be ready?

• Support server and storage migration activities that get 
scheduled for your agency

– Needed to complete Exchange 2010 production test and validation 
timeline

• Support Office 2007 deployment

– Outlook 2007 is required for the Exchange 2010 migration

– More than 25 agencies still need to deploy Office 2007

• Communicate with your end user community

– Distribute communications and “Tips and Tricks” document

13
Enterprise Email Users Will Need Office 2007 Installed 
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Windows 7 Deployment
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Windows 7 Overview

What’s new?

•64-bit operating system

•Enhanced security, networking and navigation

• Increased operating system stability

• Improved personal computer (PC) reliability for mobile and 
remote workers

•Measurable PC power dollar savings per machine through 
greater use of sleep/standby/hibernate functions

•Enhanced usability feature set
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IT Partnership Responsibilities

•Ensure PC hardware is compliant

– Refresh first generation hardware as scheduled through PC refresh 
process

•Validate and test standard supported “core”  applications 
for Windows 7 compliance 

•Work with agencies on scheduling and testing 
requirements

•Provide Windows 7 agency load set

16



Agency Responsibilities

•Consider user training approach

•Support deployment of Office 2007, Internet Explorer 8 and 
completion of COV transformation activities

•Provide IT Partnership with agency software, testing 
timeline requirements and agency point of contact (POC)        

•Participate in creating and validating business unit 
deployment priorities

•Complete Windows 7 agency load set application testing 
and any required remediation

17



Windows 7 Schedule 

• Enterprise Architecture approvals – Complete

• Internal partnership testing – Complete

• Agency test phase – In progress throughout June 2011

– Pilots on going at VITA, DSS and VSDB

• Windows 7 availability for testing – June 2011

• Agency application compliance testing - June – October 2011

• Windows 7 deployment – November 2011- March 2014 

• Windows 7 deployments must be completed due to Windows XP 
end of life  - April 2014

18

Deployment completion target is fourth quarter 2013  



Windows 7 Testing FAQs

•What will be provided for testing?

– We will provide up to two PCs for testing. This is simply the 
testing phase. Agencies need to ensure applications load 
and work as they should on the Commonwealth Windows 7 
platform. The deployment phase of Windows 7 will begin at 
a later date.

•How much time will be scheduled for testing?

– There is an initial eight-week testing period in the schedule.  
We expect the majority of smaller agencies to be completed 
during this time. For larger agencies, a review will occur 
after the fourth week to determine how much, if any, 
additional time is needed. 
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Windows 7 Testing FAQs

•What are the options if an application is not Windows 
7 compliant?

– The agency is responsible for agency application compliance 
with Windows 7.

•Are there Windows 7 testing dependencies?

– The agency must be COV transformed, have completed 
deployment of Office 2007 and have Internet Explorer 8 
deployed.

•What is the Windows 7 testing schedule?

– In order to successfully deploy Windows 7 before Windows XP 
becomes obsolete, application testing needs to commence.

20
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2011 Schedule View
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Keeping You Updated



Questions?

• Questions?

– We’ll keep you updated monthly on the VITA website and Network 
News

• Scheduling?

– Speak with your customer account manager or agency operations 
manager to begin deployment planning

• Status?

– Exchange 2010 – AITRs should look for communications emails and 
Network News updates

– Windows 7 – In addition to communication emails and Network 
News, the VITA website will have a section with training resources 24


